

14. Activity List - FIVDB Implementation Activities (Simplified, for Team Sharing)

A clean, non-technical extract of the Activity Tracker (Sheet 8), for circulating to field teams, partners or new staff who need the activity list without the tracking formulas/columns. Planned Start/End Quarter is derived from the Activity Tracker's PLANNED columns (first and last 'X' marked quarter). Q1 = Jun-Aug 2026 ... Q8 = Mar-Apr 2028 (2 months).

Result	Activity Code	Sub-activity Code	Activity Description	Location	Target	Unit	Responsible	Planned Start (Quarter)	Planned End (Quarter)
Result 1	R1A1	R1A1.1	Conduct household survey through community volunteers to identify out-of-school and dropout children.	Camps 1W, 6, 21, 24	All target households surveyed	survey	Education Officer	-	-
Result 1	R1A1	R1A1.2	Once recruited, teaching volunteers conduct ongoing identification and initial screening of out-of-school/dropout children in their catchment area, building on the initial household survey.	Camps 1W, 6, 21, 24	Ongoing, all CBLF catchment areas	volunteers	Education Officer	-	-
Result 1	R1A1	R1A1.3	Conduct technical/disability assessment and screening of identified children (minimum 3% disability target), referring complex cases to Humanity & Inclusion (HI) under FIVDB's MoU.	Camps 1W, 6, 21, 24	Minimum 3% of 1,224 children (~37)	children	Education Officer	-	-
Result 1	R1A1	R1A1.4	Print placement/assessment and disability-screening tools.	Camps 1W, 6, 21, 24	1 lumpsum print run, 4 times	lumpsum	Education Officer	-	-
Result 1	R1A2	R1A2.1	Provide monthly incentives to host-community teacher volunteers.	Camps 1W, 6, 21, 24	17 volunteers x 22 months	volunteers	Education Officer	-	-
Result 1	R1A2	R1A2.2	Provide monthly incentives to refugee-community teacher volunteers.	Camps 1W, 6, 21, 24	51 volunteers x 22 months	volunteers	Education Officer	-	-
Result 1	R1A2	R1A2.3	Distribute scholastic material kits (exercise books, ALP books, drawing books, pens, pencils, water bottle, erasers, sharpeners) to enrolled children, 2 shifts per CBLF.	Camps 1W, 6, 21, 24	1,224 children, 2-year supply	children	Education Officer	-	-
Result 1	R1A2	R1A2.4	Distribute one school bag per enrolled child (one-time distribution).	Camps 1W, 6, 21, 24	1,224 children, one-time	children	Education Officer	-	-
Result 1	R1A2	R1A2.5	Provide assistive devices and reasonable accommodation for children with disabilities (device cost only; assessment carried out by HI).	Camps 1W, 6, 21, 24	~37 children (3% of 1,224)	children	Education Officer	-	-
Result 1	R1A2	R1A2.6	Provide the CBLF minimum package (floor mats, whiteboards, boxes, stationery, cleaning materials).	Camps 1W, 6, 21, 24	51 CBLFs, 2-year supply	facilities	Education Officer	-	-
Result 1	R1A2	R1A2.7	Install solar panels, lighting and fire extinguishers at all CBLFs.	Camps 1W, 6, 21, 24	51 CBLFs, one-time	facilities	Education Officer	-	-
Result 1	R1A2	R1A2.8	Cover ongoing CBLF maintenance costs.	Camps 1W, 6, 21, 24	51 CBLFs, half-yearly x4	facilities	Education Officer	-	-
Result 1	R1A2	R1A2.9	Produce and display IEC materials (safeguarding, child protection, PSHEA posters) at all CBLFs.	Camps 1W, 6, 21, 24	51 CBLFs, one-time	facilities	Education Officer	-	-
Result 1	R1A2	R1A2.10	Provide teacher kits (diary, pens, water bottle, teacher's guide).	Camps 1W, 6, 21, 24	68 teachers, 2-year supply	teachers	Education Officer	-	-
Result 1	R1A2	R1A2.11	Provide teacher kits (bag and umbrella), annual distribution.	Camps 1W, 6, 21, 24	68 teachers, annual	teachers	Education Officer	-	-
Result 1	R1A3	R1A3.1	Distribute standard MHM kits (reusable pads, underwear, laundry soap) to adolescent girls.	Camps 1W, 6, 21, 24	~820 girls, 2-year supply	girls	Education Officer	-	-
Result 1	R1A4	R1A4.1	Deliver the 5-day basic training for teaching volunteers (once every 2 years, TiCC-aligned, CBLF-based).	Camps 1W, 6, 21, 24	68 participants, 5 days	participants	Education Officer	-	-
Result 1	R1A4	R1A4.2	Deliver the 6-day subject-based (ALP curriculum) training for teaching volunteers.	Camps 1W, 6, 21, 24	68 participants, 12 days total	participants	Education Officer	-	-
Result 1	R1A4	R1A4.3	Deliver quarterly refresher training for project personnel and teaching volunteers within the CBLF.	Camps 1W, 6, 21, 24	68 participants, 7 days/year	participants	Education Officer	-	-
Result 1	R1A4	R1A4.4	Deliver cascading training for teachers on PSS, gender, SRHR, CAAFAG and referral mechanisms.	Camps 1W, 6, 21, 24	68 participants, 4 days	participants	Education Officer	-	-
Result 1	R1A4	R1A4.5	Deliver the 2-day cascade training on Protective Education Services for teaching volunteers.	Camps 1W, 6, 21, 24	68 participants, 2 days	participants	Education Officer	-	-
Result 1	R1A4	R1A4.6	Deliver ToT on Gender-Responsive Pedagogy for Inclusive and Gender-Responsive Learning (staff).	Camps 1W, 6, 21, 24	15 participants, 2 days	participants	Education Officer	-	-
Result 1	R1A4	R1A4.7	Cascade the Gender-Responsive Pedagogy training from staff ToT to all teaching volunteers.	Camps 1W, 6, 21, 24	68 participants, 1 day	participants	Education Officer	-	-
Result 1	R1A4	R1A4.8	Deliver ToT on Empowerment: Decision-Making and Resilience for Rohingya Women and Adolescent Girls (staff).	Camps 1W, 6, 21, 24	12 participants, 1 day	participants	Education Officer	-	-
Result 1	R1A4	R1A4.9	Cascade the Empowerment/Decision-Making/Resilience session from staff ToT to teaching volunteers.	Camps 1W, 6, 21, 24	68 participants, 1 day	participants	Education Officer	-	-
Result 1	R1A4	R1A4.10	Hold quarterly Male Allyship and Community Leadership Circles for Gender Justice (camp-based, incl. SC).	Camps 1W, 6, 21, 24	200 male participants, quarterly	participants	Technical Coordinator–Protection	-	-
Result 1	R1A4	R1A4.11	Deliver ToT on Gender Equality in Education for field staff, facilitators and consortium partners.	Camps 1W, 6, 21, 24	25 participants, 2 days	participants	Education Officer	-	-
Result 1	R1A4	R1A4.12	Cascade the Gender Equality in Education training from ToT to field staff/facilitators.	Camps 1W, 6, 21, 24	68 participants, 4 days	participants	Education Officer	-	-
Result 1	R1A4	R1A4.13	Facilitate Adolescent Girls' Safe Circles for Leadership and Protection (per centre, peer group).	Camps 1W, 6, 21, 24	22 participants, 1 day	participants	Education Officer	-	-
Result 1	R1A4	R1A4.14	Hold monthly project progress/coordination meetings.	Camps 1W, 6, 21, 24	15 participants, 24 days/2yrs	participants	Project Manager	-	-
Result 1	R1A5	R1A5.1	Provide SEL storybooks to CBLFs to ensure a joyful learning environment.	Camps 1W, 6, 21, 24	67 copies, one-time	copies	Education Officer	-	-
Result 1	R1A6	R1A6.1	Hold bi-monthly CESG meetings (7-8 members per CESG, 1 CESG per 2 CBLFs).	Camps 1W, 6, 21, 24	204 persons, 12 sessions/2yrs	persons	Education Officer	-	-
Result 1	R1A7	R1A7.1	Hold bi-monthly parent/caregiver engagement meetings (1 parent per enrolled child).	Camps 1W, 6, 21, 24	1,224 persons, 12 sessions/2yrs	persons	Education Officer	-	-
Result 2	R2A1	R2A1.1	Identify and enhance the capacity of alternative-care family members (foster and kinship) for unaccompanied/separated children (UASC).	Camps 1W, 6, 21, 24	12 participants, 3-day training	participants	Technical Coordinator–Protection	-	-

Result	Activity Code	Sub-activity Code	Activity Description	Location	Target	Unit	Responsible	Planned Start (Quarter)	Planned End (Quarter)
Result 2	R2A1	R2A1.2	Provide case-management need-based and emergency support (NFIs) to children/families in active cases.	Camps 1W, 6, 21, 24	320 children, needs-based	children	Technical Coordinator–Protection	-	-
Result 2	R2A1	R2A1.3	Maintain functioning Case Management Offices (1 per camp).	Camps 1W, 6, 21, 24	4 camps, one-time set-up + running	camps	Technical Coordinator–Protection	-	-
Result 2	R2A1	R2A1.4	Deliver case management services per the CPMS 7-step process (non-budgetary - covered by CM Officer/volunteer time).	Camps 1W, 6, 21, 24	320 children caseload	children	Case Management Officer	-	-
Result 2	R2A1	R2A1.5	Train para-social workers, volunteers and facilitators on referral pathways.	Camps 1W, 6, 21, 24	20 participants, 1 day	participants	Technical Coordinator–Protection	-	-
Result 2	R2A1	R2A1.6	Provide monthly incentives to case-management volunteers (2 per camp, all refugees) for identification and referral.	Camps 1W, 6, 21, 24	8 volunteers x 11 months	volunteers	Technical Coordinator–Protection	-	-
Result 2	R2A1	R2A1.7	Provide support-material kits (case-worker kits) for case-management service providers.	Camps 1W, 6, 21, 24	10 participants, lumpsum	participants	Technical Coordinator–Protection	-	-
Result 2	R2A3	R2A3.1	Construct new MPCACs and refurbish existing MPCACs, including running costs.	Camps 1W, 6, 21, 24	4 new + 2 refurbished + 6 running	facilities	Technical Coordinator–Protection	-	-
Result 2	R2A3	R2A3.2	Roll out 'I Support My Friend' (ISMF) at community level, including inception meeting and adolescent training.	Camps 1W, 6, 21, 24	100 participants, inception + 3-day training	participants	Technical Coordinator–Protection	-	-
Result 2	R2A3	R2A3.3	Deploy MPCAC facilitators (refugee volunteers, host-community volunteers, security guards) to run PSS/awareness sessions.	Camps 1W, 6, 21, 24	18 persons (6+6+6) x 11 months	persons	Technical Coordinator–Protection	-	-
Result 2	R2A3	R2A3.5	Orient and engage proactive Men and Boys in GBV prevention and response (bi-weekly sessions).	Camps 1W, 6, 21, 24	20 persons/camp x 4 camps, 88 sessions	persons	Technical Coordinator–Protection	-	-
Result 2	R2A3	R2A3.6	Deliver community-led activities on CP and GBV issues (day/event observation).	Camps 1W, 6, 21, 24	4 events, 3 times	events	Technical Coordinator–Protection	-	-
Result 2	R2A3	R2A3.7	Provide Dignity Kits and Menstrual and Hygiene Management (MHM) kit support to adolescent girls (CP side).	Camps 1W, 6, 21, 24	1,814 persons	persons	Technical Coordinator–Protection	-	-
Result 2	R2A4	R2A4.1	Deliver DRR & Climate Resilience training for community leaders and volunteers.	Camps 1W, 6, 21, 24	240 persons, 2 days	persons	Technical Coordinator–Protection	-	-
Result 2	R2A4	R2A4.2	Deliver PALS sessions for parents and adolescents (10-14 sessions per group).	Camps 1W, 6, 21, 24	4,320 adolescents + 4,320 caregivers	individuals	Technical Coordinator–Protection	-	-
Result 2	R2A4	R2A4.3	Form/reform CBCPCs and hold monthly/bi-monthly meetings (2 CBCPCs per camp, 17 members each).	Camps 1W, 6, 21, 24	136 members, monthly x10	members	Technical Coordinator–Protection	-	-
Result 2	R2A4	R2A4.4	Deliver 2-day CBCPC member training, twice yearly (2 CBCPCs/camp x 17 members x 4 camps).	Camps 1W, 6, 21, 24	136 members, 2 days x2/year	members	Technical Coordinator–Protection	-	-
Result 2	R2A4	R2A4.5	Conduct child-protection risk mapping and develop community-led prevention/response/referral plans.	Camps 1W, 6, 21, 24	8 mapping exercises	mapping	Technical Coordinator–Protection	-	-
Result 2	R2A4	R2A4.6	Deliver Art for Awareness - Interactive Popular Theatre (IPT) and puppet shows for CP & GBV behaviour change.	Camps 1W, 6, 21, 24	4 events	events	Technical Coordinator–Protection	-	-
Result 2	R2A5	R2A5.9	Deliver capacity-enhancing training for other-sector staff (health, education, nutrition, WASH) on CP integration and case-referral systems.	Camps 1W, 6, 21, 24	25 participants, 1 day	participants	Technical Coordinator–Protection	-	-
Result 2	R2A5	R2A5.10	Hold quarterly coordination meetings with camp service providers (CiC and relevant stakeholders).	Camps 1W, 6, 21, 24	4 camps, quarterly x2	camps	Project Manager	-	-
Result 2	R2A5	R2A5.11	Enhance the capacity of implementing partners on CP and operations.	Camps 1W, 6, 21, 24	20 participants, 1 day	participants	Technical Coordinator–Protection	-	-
Result 2	R2A5	R2A5.12	Conduct quarterly joint field-monitoring visits with government officials (CIC office and other actors).	Camps 1W, 6, 21, 24	4 camps, quarterly x4	camps	Project Manager	-	-
Result 2	R2A5	R2A5.13	Hold a project inception workshop with relevant stakeholders at camp level.	Camps 1W, 6, 21, 24	4 camps, one-time	camps	Project Manager	-	-
Preparatory	INC	INC-1	Recruit and onboard FIVDB Education and Child Protection staff (Education Officer, Education Assistant, Technical Coordinator–Protection, case workers, facilitators).	Camps 1W, 6, 21, 24	Full staffing complement in place	staff	Project Manager	-	-
Preparatory	INC	INC-2	Coordinate FD7 government approval process with SC/PIB for FIVDB's operational camps.	Camps 1W, 6, 21, 24	FD7 approval secured	approval	Project Manager	-	-
Preparatory	INC	INC-3	Participate in project kick-off meeting and partnership review meetings (CP, Education) with PIB and SC.	Cox's Bazar (consortium level)	Kick-off + quarterly partnership review	meetings	Project Manager	-	-
Preparatory	INC	INC-4	Adopt/contextualise SOPs (case management, referral pathway, safeguarding, MEAL tools) jointly with PIB.	Camps 1W, 6, 21, 24	SOPs signed off	SOPs	Technical Coordinator–Protection	-	-
Preparatory	INC	INC-5	Conduct joint site verification and mapping of CBLF/GoLF and MPCAC locations with PIB.	Camps 1W, 6, 21, 24	51 education sites + MPCAC sites mapped	sites	Education Officer	-	-
Preparatory	INC	INC-6	Support data collection for the baseline / KAP survey in FIVDB's camps.	Camps 1W, 6, 21, 24	Baseline data collected for FIVDB camps	survey	MEAL Officer	-	-
Preparatory	INC	INC-7	Support preparation and submission of FD-6 documentation (distinct from the FD7 camp-access approval in INC-2).	Cox's Bazar / national level	FD-6 submitted and cleared	submission	Project Manager	-	-
Preparatory	INC	INC-8	Sign the FIVDB-PIB partnership/sub-agreement setting out roles, budget and reporting lines.	Cox's Bazar (consortium level)	Signed partnership agreement	agreement	Project Manager	-	-
Preparatory	INC	INC-9	Conduct staff orientation and induction (project kick-off) for newly recruited FIVDB staff.	Camps 1W, 6, 21, 24	All newly recruited staff oriented	staff	Project Manager	-	-

Result	Activity Code	Sub-activity Code	Activity Description	Location	Target	Unit	Responsible	Planned Start (Quarter)	Planned End (Quarter)
Preparatory	INC	INC-10	Participate in the project inception meeting with government stakeholders at union, upazila, district and national level.	Cox's Bazar + national level	Inception meeting(s) held	meetings	Project Manager	-	-
Preparatory	INC	INC-11	Participate in the SC-led consortium MEAL Plan workshop (2 days).	Cox's Bazar (consortium level)	FIVDB MEAL staff attend	workshop	MEAL Officer	-	-
Preparatory	INC	INC-12	Participate in SC-led training on Accountability and Safeguarding for all FIVDB staff and volunteers.	Camps 1W, 6, 21, 24	All FIVDB staff/volunteers trained	individuals	Project Manager	-	-
General	GEN	GEN-1	Attend regular coordination meetings with implementing partners (PIB, SC, JCF, BTS, PHD) and other stakeholders.	Cox's Bazar (consortium level)	Regular attendance throughout	meetings	Project Manager	-	-
General	GEN	GEN-2	Conduct a safeguarding and GBV risk assessment of any prospective site before it is selected/established as a CBLF, GoLF, MPCAC or other facility (venue safety, lighting, privacy, access routes, presence of known risks).	Camps 1W, 6, 21, 24	All new sites screened before establishment	sites	Technical Coordinator–Protection	-	-
General	GEN	GEN-3	Conduct a safeguarding risk screening before any group activity, training, distribution or community event (adult-to-child ratios, presence of trusted adults, venue safety, transport/pick-up arrangements).	Camps 1W, 6, 21, 24	Screening completed before every group event	events	Technical Coordinator–Protection	-	-
General	GEN	GEN-4	Ensure gender mainstreaming and EU Gender-Age Marker compliance across all FIVDB activities (gender-responsive design review of facilities and sessions, sex/age-disaggregated monitoring, gender-balanced staffing and participation).	Camps 1W, 6, 21, 24	All activities reviewed for gender/age responsiveness	review	MEAL Officer	-	-
Closeout	CLOSE	CLOSE-1	Contribute to the national and local level lesson-learned workshop.	Cox's Bazar + national level	FIVDB participation and case examples shared	workshop	Project Manager	-	-
Closeout	CLOSE	CLOSE-2	Support the SC-led external final evaluation (data access, KIIs/FGDs, verification of final indicator values).	Camps 1W, 6, 21, 24	Full cooperation with evaluators	evaluation	MEAL Officer	-	-
Closeout	CLOSE	CLOSE-3	Contribute FIVDB content (photos, case/success stories, quotes) to the consortium's video documentary and other visibility/media and printing products.	Camps 1W, 6, 21, 24	FIVDB content supplied on request	products	MEAL Officer	-	-